COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 04/ 2010

ESTI MATE SUMVARY 15: 10: 48
CONTI D C16696 ESTI MATE NO. 0004 PROG SPEC YR 2005
PCN: 16696- BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 141.0 DAYS TI VE ALLOW 365 CALENDAR DAYS
80TH OVER US36 BRI DGE REPLACEM PERCENT TI ME: 38.63 ORI G TI ME ALLOW 365 CALENDAR DAYS
PRQJECT NO. BR MB56- 022
80TH OVER US36 BRI DGE REPLACEM
NAMVE OF RQAD: 036B
PRQIECT COUNTI ES: ADAVB, REG ON 6
CONTRACTOR:
STRUCTURES, | NC. PAY PERI OD ENDI NG 10/ 04/ 2010 DATE TI ME STARTED 05/11/2010
4 | NVERNESS COURT E, SU TE 250 DATE LET 04/ 01/ 2010 DATE WORK BEGAN 05/ 11/ 2010
DATE AWARDED 04/ 19/ 2010 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/ 05/ 2010 DATE ACCEPTED
ENGL EWDOD CcO 80112 303/ 770- 7878 DATE NOTI CE TO PROCEED 05/11/ 2010
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 7, 443,512.85 PARTICl PATING $ 2,233, 862.99 $ 321,917.36
AWARD PROJECT AM: $ 6,959, 186. 05 NON PARTI CI PATI NG 0. 00 0.00
PERCENT COVPLETE: 30. 01% TOTAL EARNI NGS 2,233, 862. 99 321,917. 36
FUNDS AVAI LABLE: $ 5,209,649.86 STOCKPI LED MATERI ALS 9, 077. 62 -39,373.13
GROSS EARNI NGS 2,242, 940. 61 282, 544. 23
TOTAL CLAI VB $ 0. 00 RETAI NAGE -62,408. 72 -9, 657.52
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 2,180, 531. 89 272,886.71
LI QU DATED DANAGES 0.00 0. 00
AUTCOPAY ADJUSTMENT 0. 00 0.00
AVOUNT DUE 2,180, 531. 89 272, 886. 71
OTHER ADJUSTMVENTS 0.00 0.00
PAYMENT DUE $ 272, 886. 71

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C16696 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 16696- BI D ESTI MATE RUN 10/ 04/ 2010
PRQIECT: BR MB56- 022 ESTI MATE NO 0004 15: 10: 48
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 201-00000 *CLEARI NG AND GRUBBI NG 1. 000 0. 900
LS 0. 000 0. 00
20, 300. 00000 0. 900 18, 270. 00
0010 202-00000 REMOVAL COF STRUCTURES AND OBSTRUCTI ONS 1. 000 0. 000
LS 0. 000 0. 00
3, 554. 00000 0. 000 0. 00
0015 202-00010 *REMOVAL OF TREE 10. 000 6. 000
EACH 0. 000 0. 00
203. 00000 6. 000 1, 218. 00
0020 202-00019 REMOVAL COF | NLET 2.000 0. 000
EACH 0. 000 0. 00
913. 00000 0. 000 0.00
0025 202-00026 *REMOVAL OF SLOPE AND DI TCH PAVI NG 92. 000 59. 000
SY 0. 000 0.00
8. 12000 59. 000 479. 08
0030 202-00035 REMOVAL CF PI PE 275. 000 35. 000
LF 0. 000 0. 00
9. 14000 35. 000 319. 90
0035 202-00090 *REMOVAL OF DELI NEATOR 14. 000 20. 000
EACH -6. 000 -60. 00
10. 00000 14. 000 140. 00
0040 202-00200 *REMOVAL COF S| DEWALK 1, 969. 000 959. 000
SY 0. 000 0. 00
5. 08000 959. 000 4,871.72
0045 202-00201 *REMOVAL OF CURB 383. 000 0. 000
LF 0. 000 0. 00
4. 06000 0. 000 0. 00
0050 202-00203 *REMOVAL OF CURB AND GUTTER 2,451. 000 1, 203. 000
LF 0. 000 0. 00
5. 10000 1, 203. 000 6, 135. 30
0055 202-00206 *REMOVAL OF CONCRETE CURB RAMWP 26. 000 0. 000
SY 0. 000 0. 00

10. 15000 0. 000 0. 00



CONTI D C16696 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PON: 16696- Bl D ESTI MATE RUN 10/ 04/ 2010
PROJECT: BR MB56- 022 ESTI MATE NO 0004 15: 10: 48

CURRENT PREV QTY/ AVOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NOD200 ROADVAY
0060 202-00220  *REMOVAL OF ASPHALT NAT 9, 948. 000 8, 051. 000
5% 1, 897. 000 4,818.38
2. 54000 9, 948. 000 25, 267. 92
0065 202-00250  *REMOVAL OF PAVEMENT MARKI NG 3, 996. 000 2, 786. 500
SF 0. 000 0. 00
1. 27000 2, 786. 500 3,538. 86
0070 202-00810  *REMOVAL OF GROUND SI GN 11. 000 0. 000
EACH 0. 000 0. 00
93. 00000 0. 000 0.00
0075 202-00821  *REMOVAL OF SI GN PANEL 2.000 0. 000
EACH 0. 000 0.00
95. 00000 0. 000 0.00
0080 202-00828  *REMOVAL OF TRAFFI C SI GNAL EQUI PNENT 1. 000 1. 000
LS 0. 000 0. 00
2, 538. 00000 1. 000 2,538. 00
0085 202-01000 *REMOVAL OF FENCE 358. 000 330. 000
LF 0. 000 0. 00
2.29000 330. 000 755. 70
0090 202-01020 *REMOVAL OF SOUND BARRI ER FENCE 1, 563. 000 1, 563. 000
LF 0. 000 0.00
22. 33000 1, 563. 000 34, 901. 79
0095 202-01130 *REMOVAL OF GUARDRAI L TYPE 3 2, 620. 000 2, 056. 000
LF 0. 000 0. 00
2.00000 2, 056. 000 4,112.00
0096 202-01140  REMOVAL OF GUARDRAI L TYPE 4 1, 544. 000 1, 544. 000
LF 0. 000 0.00
22. 50000 1, 544. 000 34, 740. 00
0100 202-01150  *REMOVAL OF GUARDRAI L TYPE 5 0. 000 0. 000
LF 0. 000 0. 00
2. 25000 0. 000 0.00
0105 202-01300 *REMOVAL OF END ANCHORAGE 14. 000 6. 000
EACH 0. 000 0. 00
117. 00000 6. 000 702. 00



CONTI D: C16696 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PON: 16696- BI D ESTI MATE RUN 10/ 04/ 2010
PRQIECT: BR MB56- 022 ESTI MATE NO 0004 15: 10: 48

CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200  ROADWAY
0110 203-00060  *ENMBANKVENT MATERI AL ( COMPLETE | N PLACE) 64, 398. 000 15, 150. 000
cy 1, 930. 000 8, 202. 50
4. 25000 17, 080. 000 72, 590. 00
0115 203-00100  *MJICK EXCAVATI ON 1, 144. 000 1, 144. 000
cy 0. 000 0. 00
12. 18000 1, 144. 000 13,933.92
0116 203-00500  ROCK FILL 1, 144. 000 1, 144. 000
cy 0. 000 0.00
26. 06000 1, 144. 000 29, 812. 64
0120 203-01100  *PROOF ROLLING 20. 000 6. 000
HOUR 0. 000 0.00
91. 35000 6. 000 548. 10
0125 203-01597  *POTHOLI NG 160. 000 149. 000
HOUR 0. 000 0.00
215. 00000 149. 000 32, 035. 00
0130 203-01622  SWEEPI NG (W TH Pl CKUP BROOV) 40. 000 3.000
HOUR 4.000 428. 00
107. 00000 7.000 749.00
0135 207-00205  *TOPSO L 4, 100. 000 0. 000
cy 0. 000 0.00
18. 30000 0. 000 0.00
0140 208-00003  *ERCSI ON LOG (18 | NCH) 3, 500. 000 790. 000
LF 200. 000 1, 000. 00
5. 00000 990. 000 4, 950. 00
0145 208-00011  *ERCSI ON BALES (WEED FREE) 10. 000 0. 000
EACH 0. 000 0.00
20. 30000 0. 000 0.00
0150 208-00015  *SAND BAG 50. 000 0. 000
EACH 0. 000 0.00
13. 20000 0. 000 0.00
0155 208-00020  *SILT FENCE 6, 300. 000 2, 750. 000
LF 750. 000 750. 00
1. 00000 3, 500. 000 3, 500. 00



CONTI D C16696 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 16696- BI D ESTI MATE RUN 10/ 04/ 2010
PRQJECT: BR M356- 022 ESTI MATE NO 0004 15:10: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0160 208-00030 SEDI MENT BASI N 2.000 0. 000
EACH 0. 000 0. 00
761. 00000 0. 000 0. 00
0165 208-00033 SEDI MENT TRAP 2.000 0. 000
EACH 0. 000 0. 00
761. 00000 0. 000 0. 00
0170 208-00034 *GRAVEL BAG 362. 000 312. 000
LF 50. 000 177.50
3. 55000 362. 000 1,285.10
0175 208-00040 *CHECK DAM 10. 000 0. 000
EACH 0. 000 0. 00
178. 00000 0. 000 0.00
0180 208-00045 * CONCRETE WASHOUT STRUCTURE 4. 000 3. 000
EACH 0. 000 0. 00
761. 00000 3. 000 2,283.00
0185 208-00050 *STORM DRAI'N | NLET PROTECTI ON 28. 000 5. 000
EACH 4.000 712.00
178. 00000 9. 000 1, 602. 00
0190 208-00060 *TEMPCRARY SLOPE DRAIN 100. 000 0. 000
LF 0. 000 0. 00
3. 60000 0. 000 0. 00
0195 208-00070 *VEH CLE TRACKI NG PAD 5. 000 3. 000
EACH 1. 000 1, 116. 00
1, 116. 00000 4.000 4,464.00
0200 208-00103 REMOVAL AND DI SPCSAL OF SEDI MENT (LABCR) 30. 000 10. 000
HOUR 3. 000 91. 50
30. 50000 13. 000 396. 50
0205 208-00105 REMOVAL AND DI SPOSAL OF SEDI MENT ( EQUI PMENT) 30. 000 11. 000
HOUR 4.000 300. 80
75. 20000 15. 000 1, 128. 00
0210 208-00206 *ERCSI ON CONTRCL  SUPERVI SCR 300. 000 71. 000
DAY 23. 000 1,751. 22
76. 14000 94. 000 7,157.16



CONTI D C16696 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 16696- BI D ESTI MATE RUN 10/ 04/ 2010
PRQJECT: BR M356- 022 ESTI MATE NO 0004 15:10: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0215 210-00001 RESET STRUCTURE 1. 000 0. 000
EACH 0. 000 0. 00
199. 00000 0. 000 0. 00
0220 210-00473 *RESET TV CAMERAS 1. 000 0. 000
EACH 0. 000 0. 00
406. 00000 0. 000 0. 00
0225 210-00475 *RESET CLOSED CIRCU T TELEVI SI ON PCLE 1. 000 0. 500
EACH 0. 000 0. 00
5, 076. 00000 0. 500 2,538. 00
0230 210-00810 RESET GRCUND SI GN 10. 000 0. 000
EACH 0. 000 0. 00
145. 00000 0. 000 0.00
0235 210-00815 RESET SI GN PANEL 2.000 0. 000
EACH 0. 000 0. 00
65. 00000 0. 000 0.00
0240 210-00866 *RESET FI RE PREEMPTION UNIT AND TI MER 1. 000 0. 000
EACH 0. 000 0. 00
406. 00000 0. 000 0.00
0245 212-00006 * SEEDI NG ( NATI VE) 15. 000 0. 000
ACRE 0. 000 0. 00
609. 00000 0. 000 0.00
0250 212-00032 *SO L CONDI TI ONI NG 7.600 0. 000
ACRE 0. 000 0. 00
1, 522. 00000 0. 000 0. 00
0255 213-00003 *MJULCH NG (VWEED FREE) 7.600 0. 000
ACRE 0. 000 0. 00
508. 00000 0. 000 0. 00
0260 213-00061 *MULCH TACKI FI ER 1, 600. 000 0. 000
LB 0. 000 0. 00
2. 28000 0. 000 0.00
0265 213-00100 *SA L Bl NDER 7.600 0. 000
ACRE 1.500 913. 50
609. 00000 1. 500 913. 50



CONTI D C16696 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 16696- BI D ESTI MATE RUN 10/ 04/ 2010
PRQJECT: BR M356- 022 ESTI MATE NO 0004 15:10: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0270 216-00041 *SO L RETENTI ON BLANKET ( STRAW COCONUT) 12, 000. 000 0. 000
SY 0. 000 0. 00
1. 30000 0. 000 0. 00
0275 250-00050 *MONI TORI NG TECHNI Cl AN 15. 000 0. 000
HOUR 0. 000 0. 00
70. 00000 0. 000 0. 00
0280 250-00110 *HEALTH AND SAFETY OFFI CER 25. 000 15. 000
HOUR 0. 000 0. 00
67. 00000 15. 000 1, 005. 00
0285 304-06007 * AGGREGATE BASE COURSE ( CLASS 6) 2,541. 000 0. 000
CcY 0. 000 0. 00
24. 36000 0. 000 0. 00
0290 304-06008 * AGGREGATE BASE COURSE (CLASS 6) (SPEC AL) 500. 000 200. 000
CcY -200. 000 -4, 060. 00
20. 30000 0. 000 0. 00
0295 304-09006 * AGGREGATE BASE COURSE ( SPECI AL) [ SWALE] 85. 000 0. 000
SY 0. 000 0. 00
10. 15000 0. 000 0.00
0300 403-00720 *HOT M X ASPHALT (PATCH NG (ASPHALT) 500. 000 0. 000
TON 0. 000 0. 00
91. 35000 0. 000 0. 00
0305 403-00800 EMERGENCY POTHCOLE REPAI R 20. 000 0. 000
TON 0. 000 0. 00
215. 08000 0. 000 0. 00
0310 403-33841 *HOT M X ASPHALT (GRADING S) (100) (PG 64-22) 8, 209. 410 2,544. 410
TON 0. 000 0. 00
44. 24000 2,544. 410 112,564.70
0315 403-34871 *HOT M X ASPHALT ( GRADI NG SX) (100) (PG 76-28) 1, 653. 590 0. 000
TON 0. 000 0. 00
54. 81000 0. 000 0. 00
0320 411-10255 *EMULSI FI ED ASPHALT ( SLOWM SETTI NG 3, 645. 000 363. 000
GAL 0. 000 0.00
2.60000 363. 000 943. 80



CONTI D C16696 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 16696- BI D ESTI MATE RUN 10/ 04/ 2010
PRQJECT: BR M356- 022 ESTI MATE NO 0004 15:10: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0325 420-00132 * GEOTEXTI LE ( SEPARATOR) (CLASS 1) 5, 369. 000 0. 000
SY 0. 000 0.00
2.03000 0. 000 0. 00
0326 420-00133 GEOTEXTI LE ( SEPARATOR) ( CLASS 2) 3, 431. 000 3, 431. 000
SY 0. 000 0.00
3. 52000 3, 431. 000 12,077.12
0330 503-00036 *DRI LLED CAI SSON (36 | NCH) 30. 000 0. 000
LF 0. 000 0. 00
258. 00000 0. 000 0.00
0335 503-00048 *DRI LLED CAI SSON (48 | NCH) 73. 000 0. 000
LF 0. 000 0. 00
262. 00000 0. 000 0.00
0340 506-00000 Rl PRAP 13. 000 0. 000
CcY 0. 000 0. 00
82. 22000 0. 000 0.00
0345 603-01155 15 | NCH REI NFORCED CONCRETE Pl PE ( COVPLETE | N PLACE) 222.000 0. 000
LF 0. 000 0. 00
33. 50000 0. 000 0. 00
0350 603-01185 18 | NCH REI NFORCED CONCRETE Pl PE ( COVPLETE | N PLACE) 482. 000 0. 000
LF 111. 000 4,506. 60
40. 60000 111. 000 4,506. 60
0355 603-01245 24 | NCH REI NFORCED CONCRETE PI PE ( COVPLETE | N PLACE) 89. 000 0. 000
LF 0. 000 0. 00
50. 75000 0. 000 0. 00
0360 603-01305 30 | NCH REI NFORCED CONCRETE PI PE ( COVWPLETE | N PLACE) 68. 000 0. 000
LF 0. 000 0. 00
60. 90000 0. 000 0. 00
0365 603-05018 18 I NCH REI NFORCED CONCRETE END SECTI ON 3. 000 0. 000
EACH 1. 000 560. 00
560. 00000 1. 000 560. 00
0370 603-05030 30 I NCH REI NFORCED CONCRETE END SECTI ON 1. 000 0. 000
EACH 0. 000 0.00
775. 00000 0. 000 0. 00



CONTI D C16696 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 16696- BI D ESTI MATE RUN 10/ 04/ 2010
PRQJECT: BR M356- 022 ESTI MATE NO 0004 15:10: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0375 604-00305 INLET TYPE C (5 FQOT) 1. 000 0. 000
EACH 0. 000 0. 00
3, 118. 00000 0. 000 0. 00
0380 604-16605 INLET TYPE 16 (TR PLE) (5 FOQT) 2.000 0. 000
EACH 0. 000 0. 00
5, 359. 00000 0. 000 0. 00
0385 604-16610 INLET TYPE 16 (TR PLE) (10 FOOT) 2.000 0. 000
EACH 0. 500 3, 593. 00
7,186. 00000 0. 500 3, 593. 00
0390 604- 16650 INLET TYPE 16 (TR PLE) (SPEC AL) 1. 000 0. 000
EACH 0. 500 3,776.00
7,552. 00000 0. 500 3,776.00
0395 604-19105 INLET TYPE R L 5 (5 FOOT) 2.000 0. 000
EACH 0. 000 0. 00
4, 154. 00000 0. 000 0. 00
0400 604-19210 INLET TYPE R L 10 (10 FOQT) 2.000 0. 000
EACH 0. 000 0. 00
5, 525. 00000 0. 000 0. 00
0405 604-19704 I NLET SPECI AL (TRENCH DRAIN) (4 | NCH W DTH) 13. 000 0. 000
LF 0. 000 0. 00
139. 00000 0. 000 0.00
0410 604-20010 SETTLI NG BASI N 2.000 0. 000
EACH 0. 000 0. 00
2,526. 00000 0. 000 0. 00
0415 604- 25000 VANE GRATE | NLET SPECIAL [H = 5] 2.000 0. 000
EACH 0. 000 0. 00
3, 513. 00000 0. 000 0. 00
0420 604-30010 MANHCLE SLAB BASE (10 FQOT) 1. 000 0. 000
EACH 0. 000 0. 00
3, 301. 00000 0. 000 0. 00
0425 605-00040 4 | NCH PERFORATED PI PE UNDERDRAI N 1, 694. 000 531. 000
LF 0. 000 0. 00
12. 18000 531. 000 6, 467. 58



CONTI D: C16696 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PON: 16696- BI D ESTI MATE RUN 10/ 04/ 2010
PRQIECT: BR MB56- 022 ESTI MATE NO 0004 15: 10: 48

CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200  ROADWAY
0430 606-00301  *GUARDRAI L TYPE 3 (6-3 POST SPACI NG 1, 634. 000 0. 000
LF 0. 000 0.00
13. 80000 0. 000 0.00
0435 606-00710  *GUARDRAI L TYPE 7 (STYLE CA) 1, 025. 000 0. 000
LF 0. 000 0.00
53. 93000 0. 000 0.00
0440 606-00730  *GUARDRAIL TYPE 7 (STYLE CD) 84. 000 0. 000
LF 0. 000 0. 00
86. 53000 0. 000 0.00
0445 606-01340  *END ANCHORAGE TYPE 3D 2.000 0. 000
EACH 0. 000 0. 00
548. 00000 0. 000 0.00
0450 606-01370  *TRANSI TI ON TYPE 3G 5.000 0. 000
EACH 0. 000 0. 00
1, 091. 00000 0. 000 0.00
0455 606-02003  *END ANCHORAGE ( NONFLARED) 1. 000 0. 000
EACH 0. 000 0.00
1, 675. 00000 0. 000 0.00
0460 606-02005  *END ANCHORAGE (FLARED) 4. 000 0. 000
EACH 0. 000 0.00
1, 451. 00000 0. 000 0.00
0465 607-11580  FENCE ( TEMPORARY) 1, 000. 000 410. 000
LF 0. 000 0. 00
6. 67000 410. 000 2,734.70
0470 607-11672  *FENCE WOOD ( SOUND BARRI ER) (72 | NCH) 1, 002. 000 0. 000
LF 0. 000 0.00
77. 60000 0. 000 0.00
0475 607-53172  *FENCE CHAIN LINK (72 I NCH) 98. 000 0. 000
LF 0. 000 0.00
22. 90000 0. 000 0.00
0480 608-00006  *CONCRETE S| DEWALK (6 | NCH) 3, 741. 000 0. 000
5% 0. 000 0.00
27. 00000 0. 000 0.00



CONTI D C16696 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 16696- BI D ESTI MATE RUN 10/ 04/ 2010
PRQJECT: BR M356- 022 ESTI MATE NO 0004 15:10: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0485 608-00010 * CONCRETE CURB RAMVP 90. 000 0. 000
SY 0. 000 0. 00
61. 00000 0. 000 0. 00
0490 608-00015 *TRUNCATED DQOVES 12. 000 0. 000
SF 0. 000 0. 00
35. 50000 0. 000 0. 00
0495 608-10000 *SI DEWALK DRAI N [ SPECI AL] 23. 000 0. 000
LF 0. 000 0. 00
254. 00000 0. 000 0.00
0500 608-10010 *SI DEWALK DRAI' N [ WESTM NSTER STD. DETAIL R15] 2.000 0. 000
EACH 0. 000 0. 00
761. 00000 0. 000 0.00
0505 609-21010 *CURB AND GUTTER TYPE 2 ( SECTION | - B) 33. 000 0. 000
LF 0. 000 0. 00
14. 21000 0. 000 0.00
0510 609-21020 *CURB AND GUTTER TYPE 2 (SECTION || -B) 3,611. 000 0. 000
LF 0. 000 0. 00
11. 47000 0. 000 0. 00
0515 609-24002 GQUTTER TYPE 2 (2 FOOT) [WALL] 536. 000 0. 000
LF 0. 000 0. 00
11. 00000 0. 000 0. 00
0520 610-00020 *MEDI AN COVER MATERI AL ( PATTERNED CONCRETE) 57. 000 0. 000
SF 0. 000 0.00
8. 12000 0. 000 0.00
0525 612-00001 *DELI NEATOR (TYPE I) 12. 000 0. 000
EACH 0. 000 0. 00
30. 32000 0. 000 0. 00
0530 613-00050 *1/2 I NCH ELECTRI CAL CONDU T 40. 000 0. 000
LF 0. 000 0.00
7.11000 0. 000 0.00
0535 613-00206 *2 I NCH ELECTRI CAL CONDUI T ( BORED) 6, 165. 000 6, 165. 000
LF 0. 000 0. 00
9. 14000 6, 165. 000 56, 348. 10



CONTI D: C16696 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 16696- BI D ESTI MATE RUN 10/ 04/ 2010
PRQJECT: BR MB56- 022 ESTI MATE NO. 0004 15: 10: 48

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH'S PER OD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200  RQADVWAY
0540 613-00306  *3 | NCH ELECTRI CAL CONDUI T ( BORED) 600. 000 0. 000
LF 0. 000 0.00
10. 15000 0. 000 0. 00
0545 613-01200  *2 | NCH ELECTRI CAL CONDUI T ( PLASTI Q) 1, 200. 000 0. 000
LF 0. 000 0.00
8. 12000 0. 000 0. 00
0550 613-01300  *3 | NCH ELECTRI CAL CONDUI T ( PLASTI Q) 100. 000 0. 000
LF 0. 000 0.00
10. 15000 0. 000 0. 00
0555 613-06000 *NMETER POLE 1. 000 0. 000
EACH 0. 000 0.00
1, 522. 00000 0. 000 0. 00
0560 613-07034  *PULL BOX (24" X36" X18") 4. 000 3.000
EACH 0. 000 0.00
535. 00000 3.000 1, 605. 00
0565 613-10000 *WRI NG 1. 000 0. 000
LS 0. 000 0.00
12, 708. 00000 0. 000 0. 00
0570 613-32350  *LI GHT STANDARD STEEL (35 FOOT) 10. 000 0. 000
EACH 0. 000 0.00
3, 928. 00000 0. 000 0. 00
0575 613-40010  *LI GHT STANDARD FOUNDATI ON 10. 000 0. 000
EACH 0. 000 0.00
802. 00000 0. 000 0. 00
0580 613-70250  *LUM NAI RE H GH PRESSURE SODI UM (250 WATT) 2.000 0. 000
EACH 0. 000 0.00
304. 00000 0. 000 0. 00
0585 613-70400  *LUM NAI RE H GH PRESSURE SODI UM (400 WATT) 9. 000 0. 000
EACH 0. 000 0.00
355. 00000 0. 000 0. 00
0590 613-72150  *LUM NAI RE H GH PRESSURE SODI UM (WALL TYPE) (150 WATT) 6. 000 0. 000
EACH 0. 000 0.00
406. 00000 0. 000 0. 00



CONTI D C16696 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PCN: 16696- BI D ESTI MATE RUN 10/ 04/ 2010
PRQJECT: BR M356- 022 ESTI MATE NO 0004 15:10: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0595 614-00011 *SI GN PANEL (CLASS 1) 84. 000 0. 000
SF 0. 000 0. 00
16. 00000 0. 000 0. 00
0600 614-00012 *SI GN PANEL (CLASS 11) 9. 000 0. 000
SF 0. 000 0. 00
51. 00000 0. 000 0. 00
0605 614-00013 *SI GN PANEL (CLASS 111) 361. 000 0. 000
SF 0. 000 0. 00
20. 00000 0. 000 0. 00
0610 614-00216 *STEEL SI GN POST (2X2 | NCH TUBI NG 228. 000 0. 000
LF 0. 000 0. 00
15. 00000 0. 000 0. 00
0615 614-32000 MONOTUBE OVERHEAD SI GN CANTI LEVER (20 | NCH DI AVETER) 2.000 0. 000
EACH 0. 000 0. 00
29, 726. 00000 0. 000 0.00
0620 614-70150 * PEDESTRI AN SI GNAL FACE (16) ( COUNTDOWN) 4. 000 0. 000
EACH 0. 000 0. 00
523. 00000 0. 000 0.00
0625 614-70336 *TRAFFI C SI GNAL FACE (12-12-12) 8. 000 0. 000
EACH 0. 000 0. 00
620. 00000 0. 000 0.00
0630 614-70560 *TRAFFI C SI GNAL FACE (12-12-12-12-12) 2.000 0. 000
EACH 0. 000 0. 00
919. 00000 0. 000 0. 00
0635 614-72855 *TRAFFI C SI GNAL CONTROLLER CABI NET 1. 000 0. 000
EACH 0. 000 0. 00
17, 032. 00000 0. 000 0.00
0640 614-72886 *| NTERSECTI ON DETECTI ON SYSTEM ( CAMERA) 2.000 0. 000
EACH 0. 000 0. 00
6, 049. 00000 0. 000 0. 00
0645 614-81130 *TRAFFI C SI GNAL- LI GHT PCLE STEEL (1-30 FOOT MAST ARV 1. 000 0. 000
EACH 0. 000 0.00
5, 988. 00000 0. 000 0.00



CONTI D C16696 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14
PCN: 16696- BI D ESTI MATE RUN 10/ 04/ 2010
PRQJECT: BR M356- 022 ESTI MATE NO 0004 15:10: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0650 614-81150 *TRAFFI C SI GNAL- LI GHT PCLE STEEL (1-50 FOOT MAST ARV 2.000 0. 000
EACH 0. 000 0. 00
8, 848. 00000 0. 000 0. 00
0655 614-84000 *TRAFFI C SI GNAL PEDESTAL POLE STEEL 1. 000 0. 000
EACH 0. 000 0. 00
1, 522. 00000 0. 000 0. 00
0660 614-87010 *FI BER OPTI C CABLE (SINGLE MODE) (12 FI BER) 1, 500. 000 500. 000
LF 0. 000 0. 00
2.03000 500. 000 1, 015. 00
0665 614-87548 *SPLI CE FI BER CPTI C CABLE (48 STRAND) 2.000 2.000
EACH -1. 000 -3,045. 00
3, 045. 00000 1. 000 3, 045. 00
0670 615-00050 EMBANKMENT PROTECTCOR TYPE 5 1. 000 0. 000
EACH 0. 000 0. 00
3, 552. 00000 0. 000 0. 00
0675 615-00150 EMBANKMENT PROTECTOR ( SPECI AL) [ BOULDER DROP] 1. 000 0. 000
EACH 0. 000 0. 00
1, 370. 00000 0. 000 0. 00
0680 625-00000 * CONSTRUCTI ON' SURVEY1 NG 1. 000 0. 300
LS 0. 000 0. 00
22, 838. 00000 0. 300 6, 851. 40
0681 625-00001 CONSTRUCTI ON' SURVEY! NG ( HOURLY) 75. 000 43. 000
HOUR 0. 000 0. 00
100. 00000 43. 000 4, 300. 00
0685 626- 00000 *MOBI LI ZATI ON 1. 000 0. 600
LS 0. 000 0. 00
255, 954. 00000 0. 600 153, 572. 40
0690 626-01000 PUBLI C | NFORVATI ON SERVI CES 1. 000 0. 500
LS 0. 000 0. 00
8, 845. 00000 0. 500 4,422.50
0695 627-00002 * THERMOPLASTI C PAVEMENT NMARKI NG 2,606. 000 0. 000
SF 0. 000 0. 00
2. 54000 0. 000 0.00



CONTI D C16696 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15
PCN: 16696- BI D ESTI MATE RUN 10/ 04/ 2010
PRQJECT: BR M356- 022 ESTI MATE NO 0004 15:10: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0700 627-00005 *EPOXY PAVEMENT MARKI NG 143. 000 52. 000
GAL 0. 000 0. 00
96. 43000 52. 000 5,014. 36
0705 627-01001 * PREFORMVED PLASTI C PAVEMENT MARKI NG ( TYPE |) 667. 000 0. 000
SF 0. 000 0. 00
8. 12000 0. 000 0. 00
0710 627-30405 * PREFORVED THERMOPLASTI C PAVEMENT NMARKI NG ( WORD- SYMBCL) 107. 000 0. 000
SF 0. 000 0. 00
10. 15000 0. 000 0. 00
0715 627-30410 * PREFORMVED THERMOPLASTI C PAVEMENT MARKI NG ( XWALK- STOP 672. 000 0. 000
LIN
5 SF 0. 000 0.00
6. 09000 0. 000 0. 00
0720 630-00000 *FLAGE NG 4,500. 000 748. 700
HOUR 22.000 374.00
17. 00000 770.700 13,101. 90
0721 630-00003 UNI FORMVED TRAFFI C CONTROL 300. 000 197. 000
HOUR 0. 000 0. 00
63. 00000 197. 000 12, 411. 00
0725 630-00007 *TRAFFI C CONTRCL | NSPECTI ON 95. 000 28. 000
DAY 9. 000 1, 827.00
203. 00000 37.000 7,511.00
0730 630-00012 *TRAFFI C CONTROL MANAGEMENT 240. 000 68. 000
DAY 20. 000 7,920. 00
396. 00000 88. 000 34, 848. 00
0735 630-00015 *UNI FORVED TRAFFI C CONTROL COORDI NATI ON 200. 000 0. 000
HOUR 8. 000 40. 80
5. 10000 8. 000 40. 80
0740 630-80001 *FLASH NG BEACON ( PORTABLE) 8. 000 3. 000
EACH 0. 000 0. 00
812. 00000 3. 000 2,436. 00
0745 630-80335 *BARRI CADE (TYPE 3 MA) ( TEMPCRARY) 30. 000 4.500
EACH 0. 000 0. 00
152. 00000 4.500 684. 00



CONTI D: C16696 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16
PCN: 16696- BI D ESTI MATE RUN 10/ 04/ 2010
PRQJECT: BR MB56- 022 ESTI MATE NO. 0004 15: 10: 48

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH'S PER OD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200  RQADVWAY
0750 630-80341  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 344. 000 111. 500
EACH 0. 000 0.00
20. 30000 111. 500 2,263. 45
0755 630-80342  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 44. 000 14. 000
EACH 0. 000 0.00
20. 30000 14. 000 284. 20
0760 630-80343  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE Q) 27.000 13. 500
EACH 0. 000 0.00
20. 30000 13. 500 274. 05
0765 630-80355  *PORTABLE MESSAGE S| GN PANEL 4. 000 2.000
EACH 0. 000 0.00
2, 538. 00000 2.000 5, 076. 00
0770 630-80357  *ADVANCE WARNI NG FLASH NG OR SEQUENCI NG ARROW PANEL (B 4. 000 1. 500
TYP
B EACH 0. 000 0.00
812. 00000 1. 500 1, 218. 00
0775 630-80360  *DRUM CHANNELI ZI NG DEVI CE 400. 000 112. 500
EACH 0. 000 0.00
20. 30000 112. 500 2,283.75
0780 630-80370  CONCRETE BARRI ER ( TEMPORARY) 6, 773. 000 2, 082. 000
LF 1, 035. 500 10, 355. 00
10. 00000 3,117. 500 31, 175. 00
0785 630-80380  *TRAFFI C CONE 400. 000 122. 000
EACH 0. 000 0.00
3. 05000 122. 000 372.10
0790 630-85010  *I MPACT ATTENUATOR ( TEMPORARY) 0. 000 0. 000
EACH 0. 000 0.00
2, 675. 00000 0. 000 0.00
0795 630-85040  *| MPACT ATTENUATOR ( TRUCK MOUNTED ATTENUATOR) 1. 000 0. 500
TEMPORARY)
( EACH 0. 000 0.00
4, 815. 00000 0. 500 2, 407. 50
0800 700-70010 F/ A M NOR CONTRACT REVI SI ONS 135, 186. 600 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00



CONTI D: C16696 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17
PON: 16696- BI D ESTI MATE RUN 10/ 04/ 2010
PRQIECT: BR MB56- 022 ESTI MATE NO 0004 15: 10: 48

CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200  ROADWAY
0805 700-70011  F/ A PARTNER NG 10, 000. 000 0. 000
FA 1, 646. 900 1, 646. 90
1. 00000 1, 646. 900 1, 646. 90
0810 700-70012  F/ A ASPHALT PAVEMENT | NCENTI VE 22, 700. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0815 700-70016  F/ A FUEL COST ADJUSTMVENT 42, 500. 000 0. 000
FA -421. 100 -421.10
1. 00000 -421.100 -421.10
0820 700-70018  F/ A ROADWAY SMOOTHNESS | NCENTI VE 13, 330. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0825 700-70019  F/ A ASPHALT CEMENT COST ADJUSTMENT 92, 100. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0830 700-70021  F/ A ON THE-JOB TRAI NEE 7, 680. 000 0. 000
HOUR 81. 000 81. 00
1. 00000 81. 000 81.00
0835 700-70022 F/A QJT COLORADO TRAI NI NG PROGRAM 5, 250. 000 0. 000
FA 81. 000 81. 00
1. 00000 81. 000 81.00
0840 700-70028  F/ A ESB PROGRAM 7, 500. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0845 700-70074  F/ A OBTAIN POMER FROM XCEL 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0850 700-70380  F/ A ERCSI ON CONTROL 5, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00



CONTI D C16696 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18
PCN: 16696- BI D ESTI MATE RUN 10/ 04/ 2010
PRQJECT: BR M356- 022 ESTI MATE NO 0004 15:10: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0855 700- 70589 F/ A ENVI RONVENTAL HEALTH & SAFETY MANAGEMENT 10, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 3,151,732.90 $ 47,436.60 $ 820, 053. 00
CAT NO0201 ROADWAY / WEESTM NSTER WATERLI NE
0865 202-00035 REMOVAL CF PI PE 2,450. 000 0. 000
LF 0. 000 0. 00
9. 14000 0. 000 0.00
0870 206-00000 *STRUCTURE EXCAVATI ON 2,730. 000 1, 615. 000
cY 1, 115. 000 3, 958. 25
3. 55000 2,730. 000 9, 691. 50
0875 206-01000 BED COURSE NMATERI AL 725. 000 390. 000
cY 335. 000 11, 892. 50
35. 50000 725. 000 25, 737.50
0880 619-06060 6 | NCH DUCTI LE | RON PI PE 30. 000 30. 000
LF -10. 000 -335.00
33. 50000 20. 000 670. 00
0880 MATERI AL ALLOMNCE 6 | NCH DUCTI LE PI PE 10. 000
LF 10. 000 90. 00
9. 00000 20. 000 180. 00
0885 619-06080 8 I NCH DUCTI LE | RON PI PE 8. 000 0. 000
LF 8. 000 1,332.00
166. 50000 8. 000 1,332.00
0885 MATERI AL ALLOMNCE 8 | NCH DUCTI LE | RON PI PE 40. 000
LF -8. 000 -112. 00
14. 00000 32. 000 448. 00
0890 619-06100 10 I NCH DUCTI LE | RON PI PE 10. 000 4.000
LF 6. 000 1, 848. 00
308. 00000 10. 000 3, 080. 00
0890 MATERI AL ALLOMNCE 10 | NCH DUCTI LE | RON PI PE 26. 000
LF -6. 000 -114. 00
19. 00000 20. 000 380. 00



CONTI D C16696 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 19

PON: 16696- BI D ESTI MATE RUN 10/ 04/ 2010
PRQIECT: BR MB56- 022 ESTI MATE NO 0004 15: 10: 48
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0201 ROADWAY / WVEESTM NSTER WATERLI NE

0895 619-06120 12 I NCH DUCTI LE | RON PI PE 325. 000 0. 000
LF 292. 500 24,277.50
83. 00000 292. 500 24,277.50
0895 MATERI AL ALLOMNCE 12 | NCH DUCTI LE | RON PI PE 400. 000
LF -292.500 -5, 864. 63
20. 05000 107.500 2,155.38
0900 619-06160 16 I NCH DUCTI LE | RON PI PE 1, 820. 000 1, 070. 000
LF 568. 000 51, 688. 00
91. 00000 1, 638. 000 149, 058. 00
0900 MATERI AL ALLOMNCE 16 | NCH DUCTI LE | RON PI PE 773.000
LF -568. 000 -16, 386. 80
28. 85000 205. 000 5,914.25
0905 619-06161 *16 1 NCH DUCTI LE | RON PI PE ( AUGER BORED) 190. 000 190. 000
LF 0. 000 0. 00
61. 00000 190. 000 11, 590. 00
0910 619-73016 2 1 NCH BLOW OFF 1. 000 1. 000
EACH 0. 000 0.00
3, 420. 00000 1. 000 3, 420. 00
0915 619-75048 6 | NCH GATE VALVE 2.000 2.000
EACH 0. 000 0. 00
1, 401. 00000 2.000 2,802. 00
0920 619- 75096 12 I NCH GATE VALVE 0. 000 0. 000
EACH 0. 000 0. 00
2,520. 00000 0. 000 0. 00
0925 619-75116 16 | NCH GATE VALVE 12. 000 9. 000
EACH 3. 000 26, 799. 00
8, 933. 00000 12. 000 107, 196. 00
0925 MATERI AL ALLOMNCE 16 | NCH GATE VALVE 3. 000
EACH -3.000 -16, 985. 70
5, 661. 90000 0. 000 0. 00
0930 619-77300 CORPORATI ON STCP [ TAP AND CORPORATI ON STOP] 2.000 0. 000
EACH 2.000 3, 460. 00

1, 730. 00000 2.000 3, 460. 00



CONTI D C16696 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 20

PON: 16696- BI D ESTI MATE RUN 10/ 04/ 2010
PRQIECT: BR MB56- 022 ESTI MATE NO 0004 15: 10: 48
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0201 ROADWAY / WVEESTM NSTER WATERLI NE

0935 619-78048 6 I NCH FI RE HYDRANT 1. 000 1. 000
EACH 0. 000 0. 00
55, 114. 00000 1. 000 55, 114. 00
0936 625-00001 CONSTRUCTI ON' SURVEY! NG ( HOURLY) 75. 000 73.500
HOUR 0. 000 0. 00
100. 00000 73. 500 7, 350. 00

CAT 0201 CURRENT AMI  $ 446, 916. 00 $ 85,547.12 % 413, 856. 13
CAT NOO300 STRUCTURE E- 16- YF

0940 202-00400  *REMOIVAL OF BRI DGE 1. 000 0. 980
EACH 0. 000 0.00
177, 625. 00000 0. 980 174,072. 50
0945 206-00000  *STRUCTURE EXCAVATI CN 405. 000 340. 000
cy 0. 000 0.00
3. 55000 340. 000 1, 207. 00
0950 206-00100  *STRUCTURE BACKFILL (CLASS 1) 980. 000 0. 000
cy 0. 000 0.00
11. 40000 0. 000 0.00
0955 206-00200  *STRUCTURE BACKFILL (CLASS 2) 315. 000 0. 000
cy 0. 000 0.00
8. 12000 0. 000 0.00
0960 206-00360  *NMECHANI CAL REI NFORCEMENT OF SO L 980. 000 0. 000
cy 0. 000 0.00
20. 50000 0. 000 0.00
0965 403-09221  *STONE MATRI X ASPHALT (FI BERS) (ASPHALT) 320. 000 0. 000
TON 0. 000 0.00
76. 13000 0. 000 0.00
0970 502-00460  *PILE TIP 30. 000 30. 000
EACH 0. 000 0.00
166. 00000 30. 000 4,980. 00
0975 502-11253  *STEEL PILING (HP 12X53) 177. 000 177. 000
LF 0. 000 0.00

65. 00000 177.000 11, 505. 00



CONTI D C16696 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 21

PON: 16696- BI D ESTI MATE RUN 10/ 04/ 2010
PRQIECT: BR MB56- 022 ESTI MATE NO 0004 15: 10: 48
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NOO300 STRUCTURE E- 16- YF

0980 502-11489 *STEEL PILING (HP 14X89) 1, 759. 000 1, 759. 000
LF 0. 000 0. 00
82. 00000 1, 759. 000 144, 238. 00
0985 503-00072 *DRI LLED CAI SSON (72 | NCH) 198. 000 198. 000
LF 0. 000 0. 00
494. 00000 198. 000 97, 812. 00
0990 514-00200 PEDESTRI AN RAI LI NG ( STEEL) 165. 000 0. 000
LF 0. 000 0. 00
314. 00000 0. 000 0.00
0995 515-00120 *WATERPROCFI NG ( MEMBRANE) 1, 990. 000 0. 000
SY 0. 000 0. 00
11. 40000 0. 000 0. 00
1000 515-00400 * CONCRETE SEALER 730. 000 0. 000
SY 0. 000 0. 00
8. 50000 0. 000 0. 00
1005 518-01004 BRI DGE EXPANSI ON DEVI CE (0-4 | NCH) 225. 000 0. 000
LF 0. 000 0. 00
162. 00000 0. 000 0.00
1010 601-01040 CONCRETE CLASS B ( BRI DGE) 105. 000 0. 000
CcY 0. 000 0. 00
358. 00000 0. 000 0. 00
1015 601-03040 * CONCRETE CLASS D ( BRI DGE) 1, 022. 000 0. 000
cY 169. 000 67, 600. 00
400. 00000 169. 000 67, 600. 00
1020 601-40300 STRUCTURAL CONCRETE COATI NG 930. 000 0. 000
SY 0. 000 0. 00
12. 00000 0. 000 0. 00
1025 602- 00000 *RElI NFORClI NG STEEL 14, 680. 000 0. 000
LB 0. 000 0.00
0. 74000 0. 000 0.00
1030 602- 00020 * REI NFORCI NG STEEL ( EPOXY COATED) 243, 525. 000 0. 000
LB 47, 232.100 40, 147. 29

0. 85000 47, 232. 100 40, 147. 29



CONTI D C16696 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 22
PCN: 16696- BI D ESTI MATE RUN 10/ 04/ 2010
PRQJECT: BR M356- 022 ESTI MATE NO 0004 15:10: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NOO300 STRUCTURE E- 16- YF
1035 603-10300 30 | NCH CORRUGATED STEEL PI PE 312. 000 0. 000
LF 312. 000 1,716. 00
5. 50000 312. 000 1,716. 00
1040 606-11030 *BRI DGE RAIL TYPE 10M 418. 000 0. 000
LF 0. 000 0. 00
104. 00000 0. 000 0. 00
1045 613-00075 *3/4 I NCH ELECTRI CAL CONDU T 155. 000 0. 000
LF 0. 000 0. 00
7.11000 0. 000 0. 00
1050 613-00200 *2 I NCH ELECTRI CAL CONDUI T 1, 060. 000 0. 000
LF 0. 000 0.00
8. 12000 0. 000 0. 00
1055 618-01994 PRESTRESSED CONCRETE BOX ( DEPTH 32" THROUGH 48") 18, 605. 000 0. 000
SF 0. 000 0. 00
52. 00000 0. 000 0.00
CAT 0300 CURRENT AMI $ 2, 310, 696.85 $ 109, 463.29 $ 543, 277. 79
CAT NO0301 STRUCTURE / MSE ABUTS E- 16- BZ/ CA
1060 202- 00001 REMOVAL CF STRUCTURE 1. 000 0. 800
EACH 0. 000 0. 00
8, 830. 00000 0. 800 7,064. 00
1065 206- 00000 *STRUCTURE EXCAVATI ON 14, 970. 000 8, 720. 000
CcY 0. 000 0.00
3. 55000 8, 720. 000 30, 956. 00
1070 206- 00100 *STRUCTURE BACKFI LL (CLASS 1) 27, 825. 000 7,200. 000
CcY 0. 000 0. 00
11. 40000 7,200. 000 82, 080. 00
1075 206- 00200 *STRUCTURE BACKFI LL (CLASS 2) 450. 000 0. 000
CcY 0. 000 0. 00
8. 12000 0. 000 0. 00
1080 206- 00360 *MECHANI CAL REI NFORCEMENT OF SO L 17, 630. 000 4,595. 000
CcY 0. 000 0. 00
20. 50000 4, 595. 000 94, 197. 50



CONTI D C16696 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 23

PON: 16696- BI D ESTI MATE RUN 10/ 04/ 2010
PRQIECT: BR MB56- 022 ESTI MATE NO 0004 15: 10: 48
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0301 STRUCTURE / MSE ABUTS E- 16- BZ/ CA

1085 504-04420 *PRECAST PANEL FACI NG 17, 935. 000 6, 195. 000
SF 0. 000 0. 00
13. 70000 6, 195. 000 84,871.50
1090 514-00000 *Pl PE RAI LI NG 907. 000 0. 000
LF 0. 000 0. 00
32. 00000 0. 000 0. 00
1095 601-03050 *CONCRETE CLASS D (WALL) 179. 000 99. 000
cY 13.700 5, 260. 80
384. 00000 112.700 43, 276. 80
1100 602-00000 *RElI NFORCI NG STEEL 19, 285. 000 12, 352. 000
LB 3, 933. 000 2,910. 42
0. 74000 16, 285. 000 12, 050. 90
1105 606-10700 BRI DGE RAIL TYPE 7 161. 000 0. 000
LF 0. 000 0. 00
92. 50000 0. 000 0. 00
CAT 0301 CURRENT AMI $ 1,116, 880.40 $ 8,171.22$ 354, 496. 70

CAT NO0302 STRUCTURE / ARCH TECTURAL ENHANCEMENTS

1110 502-00460 *PILE TIP 12. 000 0. 000
EACH 0. 000 0. 00
166. 00000 0. 000 0.00
1115 502-11253 *STEEL PILING (HP 12X53) 372.000 0. 000
LF 0. 000 0. 00
65. 00000 0. 000 0. 00
1120 503-00072 *DRI LLED CAI SSON (72 | NCH) 33. 000 33. 000
LF 0. 000 0. 00
494. 00000 33. 000 16, 302. 00
1125 509- 00000 STRUCTURAL STEEL 14, 430. 000 0. 000
LB 0. 000 0. 00
3. 25000 0. 000 0.00
1130 514-00200 PEDESTRI AN RAI LI NG ( STEEL) 325. 000 0. 000
LF 0. 000 0. 00

314. 00000 0. 000 0. 00



CONTI D C16696 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 24

PON: 16696- BI D ESTI MATE RUN 10/ 04/ 2010
PRQIECT: BR MB56- 022 ESTI MATE NO 0004 15: 10: 48
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0302 STRUCTURE / ARCH TECTURAL ENHANCEMENTS

1135 601-03000 * CONCRETE CLASS D 79. 000 0. 000
CcY 0. 000 0. 00
501. 00000 0. 000 0. 00
1140 601-40006 CUT STONE VENEER ( SLAB) 160. 000 0. 000
SF 0. 000 0. 00
41. 55000 0. 000 0. 00
1145 601-40210 CONCRETE FI NI SH ( SPECI AL) 3, 160. 000 0. 000
SF 0. 000 0. 00
7.83000 0. 000 0. 00
1150 601-40301 STRUCTURAL CONCRETE COATI NG 6, 000. 000 0. 000
SF 0. 000 0.00
2.00000 0. 000 0. 00
1155 602- 00020 * REI NFORCI NG STEEL ( EPOXY COATED) 5, 820. 000 0. 000
LB 0. 000 0.00
0. 85000 0. 000 0. 00
1160 606-11030 *BRI DGE RAIL TYPE 10M 104. 000 0. 000
LF 0. 000 0. 00
104. 00000 0. 000 0.00
CAT 0302 CURRENT AMI  $ 290,154.30 % 0.00$ 16, 302. 00

CAT NO0303 STRUCTURES / PEDESTRI AN CULVERT

1165 202-00001 REMOVAL COF STRUCTURE 1. 000 0. 800
EACH 0. 000 0. 00
8, 830. 00000 0. 800 7,064. 00
1170 510-00144 STRUCTURAL PLATE Pl PE (144 | NCH) 34. 000 0. 000
LF 34. 000 31, 926. 00
939. 00000 34. 000 31, 926. 00
1175 601-03050 *CONCRETE CLASS D (WALL) 60. 000 0. 000
CcY 0. 000 0. 00
384. 00000 0. 000 0. 00
1180 602- 00000 *RElI NFORCI NG STEEL 7, 300. 000 0. 000
LB 0. 000 0. 00

0. 74000 0. 000 0.00



CONTI D C16696 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 25
PCN: 16696- BI D ESTI MATE RUN 10/ 04/ 2010
PRQJECT: BR MB56- 022 ESTI MATE NO 0004 15:10: 48
CURRENT PREV QTY/ AMOUNT
REF I TEM | TEM QUANTI TY/ QrY TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI D AVOUNT
UNI T PRI CE
CAT NO0303 STRUCTURES / PEDESTRI AN CULVERT
1185 607-53172 *FENCE CHAIN LINK (72 I NCH 86. 000 0. 000
LF 0. 000 0. 00
22.90000 0. 000 0. 00

CAT NO0400

1190 620- 00005

1195 620-00012

1200 620- 00020

CONSTRUCTI ON ENG NEERI NG BI D | TEMB

FI ELD OFFI CE ( SPECI AL)

FI ELD LABORATCRY (CLASS 2)

SANI TARY FACI LI TY

31,926.00 % 38, 990. 00

0.00
26, 817. 00

0.00
25, 380. 00

0.00
3, 768. 00

CAT 0303 CURRENT AMI  $ 71,167.40 $
1. 000 1. 000
EACH 0. 000
26, 817. 00000 1. 000
1. 000 1. 000
EACH 0. 000
25, 380. 00000 1. 000
2.000 2.000
EACH 0. 000
1, 884. 00000 2.000
CAT 0400 CURRENT AMI  $ 55, 965. 00 $

0.00$ 55, 965. 00

PRQJIECT TOTAL CURRENT AMI $ 7,443,512.85$

282,544.23$ 2,242,940.62



